Weeks of 9/10-9/17
- Review previous semester's work
- Read through WKM manual, get access to server through Monroe
- Change Team Lead photo - Matt
- Research other sites, other project team sites

Week of 9/24
- Work on color schemes with Isa/PR team
- Pictures of all members? Potentially
- Critique our site and others that are relevant
  - Donate button, more prominent
- Organization/mapping of pages on our site - INTUITIVE

Weeks of 10/1-10/22
- Designing our site, all iterations - low mid high fidelity designs
- Mockups
- Hopefully wrap up around end of Oct/ beginning of Nov

End of Oct - November
- Code the site
- Debugging
- User testing of site (Round 1)
- Revisions as necessary

December
- User testing (Round 2)
- Revisions
- Publish changes to website